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Introduction  
 
 

Authority 
This financing plan implements the improvement requirements set forth in the Del 
Mar Mesa Specific Plan, which was originally approved by the San Diego 
Planning Commission on June 20, 1996, and by City Council by Ordinance 
Number 0-18337 (changes recommended by the Coastal Commission were 
adopted by Ordinance Number 0-18407 on May 27, 1997). 
 
 

Update to Financing Plan 
On May 28, 2002, by Resolution R-296567, the San Diego City Council (City 
Council) adopted the current Del Mar Mesa Public Facilities Financing Plan 
(Fiscal Year 2002 Plan).  This report comprises the comprehensive update of the 
Financing Plan for Del Mar Mesa.  Future updates are anticipated to occur on an 
annual basis.   
 

Scope of Report  
The Fiscal Year 2004 Del Mar Mesa Financing Plan identifies the public facilities 
that will be needed over the next twelve years, during which the ultimate build out 
of the community is expected.   This report also includes the revised Facilities 
Benefit Assessment (FBA) for Del Mar Mesa, as required by City Ordinance O-
15318.  The FBA is established to provide public facilities which will benefit the 
Del Mar Mesa community. 
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Facilities Benefit Assessment  
 

FBA Procedure 
City Ordinance No. O-15318 was adopted by the City Council on August 25, 
1980 to establish the procedure for implementing a Facilities Benefit Assessment 
(FBA).  The FBA provides funding for public facilities projects that serve a 
designated area, also known as the Area of Benefit.  The dollar amount of the 
assessment is based upon the collective cost of each public facility, and is 
equitably distributed over the Area of Benefit in the Del Mar Mesa community 
planning area. 
  

Methodology of the FBA 
 The methodology of the FBA is as follows:   
 

1) An FBA Assessment Roll is prepared for Del Mar Mesa 
where each remaining, unimproved parcel or approved 
map unit in the Area of Benefit is apportioned its share of 
the total assessment according to the size and anticipated 
use of the property.  Refer to Assessment Listing 
Description on page 11 for more information on the 
Assessment Numerical List. 

 
2) Liens are placed on the undeveloped or under-developed 

portions of the assessed parcels and final map properties 
within the Area of Benefit.  The liens are filed without a 
specific assessment amount since the owner or developer 
is responsible to pay, at the time of building permit 
issuance, only the assessment that applies to the type and 
amount of development that actually occurs.   

 
3) At the time of Building Permit issuance, the owner of the 

parcel being developed is assessed a fee that is 
determined by the type and size of the development 
permitted according to the FBA assessment schedule that 
is in effect at the time the permit is pulled.  
Owners/developers are not permitted to pay liens in 
advance of development.   

 
4) Fees are collected and placed into a City Special Fund, 

which accrues its own interest.  These funds are used 
within the Area of Benefit solely for those capital 
improvements and administrative costs identified in the 
Del Mar Mesa Public Facilities Financing Plan.   

 
 



Del Mar Mesa Public Facilities Financing Plan FY 2004 

4 

Development Schedule 
The development schedule for Del Mar Mesa is based upon the projections of the 
existing property owners, their land use consultants, and City staff.  Indications 
are that the remaining development of Del Mar Mesa will take place over a five-
year period. 
 
The projected schedule of development for Del Mar Mesa is presented in Table 1.  
In this table, the number of units developed within a year refers to those 
applications having building permits issued (paid) during the July-to-June fiscal 
year.  Therefore, the number of units developed in 2003 refers to those for which 
permits were issued, with fees paid, between July 1, 2002 and June 30, 2003. 
 
Since needed facilities are directly related to the community growth rate, 
construction schedules of facilities are contingent upon the actual development 
within the community.  Therefore, any slowdown in the rate of community 
development will require a modification of the schedule for providing needed 
public facilities.   

 
Table 1 Development Schedule 
 

FISCAL 
YEAR 

 
SFDU1 

 
     SFDU2 

 
TOTAL 
SFDUs 

 

 
CAC 

ACTUAL 99 73 205 0 
2003 33      0 33  
2004 71    32 103 3 
2005  84    40 124 18 
2006  62    30 92 7 
2007  48      1 49  
2008   9  9  

TO GO 274 103 377 28 

TOTAL 406 176         582 28 
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Timing and Cost of Facilities 

The public facilities projects to be financed by the Del Mar Mesa FBA funds are 
shown in Table 9, beginning on page 27.  Included in the table are: 
 

• Project title 
• Fiscal year in which construction of the project is expected 
• Estimated project costs 
• Funding sources. 

 
Project categories include transportation improvements, neighborhood parks and 
recreation, fire station, libraries, water and sewer, police station and open space.  
Detailed descriptions of the projects, which are listed in Table 9, can be found on 
the project sheets beginning on page 33.  The FBA also funds the administrative 
costs associated with the development, implementation, and operation of the FBA 
program.   
 

Expenditures 
The following are three types of expenditures that may be applied against the 
FBA fund:   
 

1) Direct payments for facility costs, including 
administration of the FBA fund;   

2) Credits to developers for facilities provided in 
accordance with Section 61.2213 of the FBA 
Ordinance; and 

3) Cash reimbursement to developers for 
providing facilities exceeding the cost of their 
FBA obligation pursuant to an approved 
reimbursement agreement. 

 
Therefore, whether a developer or the FBA fund provides a facility, it is 
treated as an expense to the fund. 
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 Projected Land Uses 
 

Projected Land Use 
Residential 
The anticipated residential development for Del Mar Mesa is estimated at 582 
dwelling units.  Table 2 lists types and amounts of planned residential 
development. 
 
Non-residential 
The anticipated non-residential development for Del Mar Mesa is estimated to be 
28 acres over a period of 5 years and consists of commercial development.  Table 
2 lists the types and amounts of planned non-residential development. 
 
Currently, an FBA is expected to be paid on a net acre basis for commercial 
properties unless superceded by a Development Agreement.  In the event that a 
landowner desires to proceed with development of a portion of the landowner’s 
property, based on a phased development program, which is subject to a lien for 
the total amount of FBA as provided in Section 61.2210 of the Municipal Code, 
the landowner may obtain building permits for the development phase after 
paying a portion of the FBA and making provision for payment of the remainder 
of the FBA to the satisfaction of the City Manager.     
 
 
Table 2 Inventory of Land Uses 

     As of June 30, 2003  

Land Use Actual To Go Total 
Single-Family Residential Units 205 377 582 

Multi-Family Residential Units 0 0 0 

Commercial Acres 0 28.0 28.0 
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Figure 1 
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Assessments 
 

Assessment Methodology – EDU Ratios 
An Equivalent Dwelling Unit or EDU ratio (factor) has been established for the 
purpose of spreading the cost of public facilities between the different land use 
classifications.  Equivalent Dwelling Unit ratios have been calculated for each 
category of facility to be constructed under the FBA because the relationship 
between land use and the degree of benefit from different public facilities can 
vary substantially.  The single-family dwelling unit (SFDU) is the foundation for 
all other EDU ratios.  Other land use classifications are assigned an EDU ratio per 
dwelling unit (or acre), proportionate to the respective benefit. 
 
Table 3 provides the EDU ratios or factors used to prepare the Del Mar Mesa 
Facilities Benefit Assessment. 
 
 
Table 3 EDU Ratios 

 

CATEGORY SFDU1 SFDU2 CAC 
Neighborhood Parks 1 1 0 

Community Parks 1 1 0 

Fire Station 1 1 9 

Water Trans. Lines 1 1 15 

Library 1 1 0 

Sewer Trans. Lines 1 1 15 

Transportation 1 1 3 

Open Space Acq. 1 .8 1 

Police Station 1 1 9 

           SFDU = Single Family Dwelling Unit            CAC = Commercial 
 

Assessment Numerical List Description 
For each undeveloped map portion or parcel in the Area of Benefit, the 
Assessment Numerical List includes: 
 

• Parcel number 
• Name and address of the owner (according to the County  

Assessor’s records) 
• Number of dwelling units or non-residential acres to be 

developed (according to the highest and “best use” 
scenario) 

• Assessment amount for each parcel. 
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Identification numbers in the Assessment List may be non-sequential as a result of 
the omission of some parcels after assessments are paid, as ownership changes, or 
as parcels are subdivided.  Information on ownership is listed according to the 
County Assessor’s records at the time the Assessment List is prepared, as shown 
on the last equalized Assessment List, or as otherwise known to the City Clerk; or 
by any other means which the City Council finds reasonably calculated to apprise 
affected landowners (Section 61.2205).  The current Assessment Listing is shown 
in the Appendix of this financing plan and begins on page A-3.   A legend, or key, 
for understanding the Assessment Listing is included. 
 
A Resolution of Designation, when adopted by the City Council, imposes the 
Facilities Benefit Assessment in the form of a lien that is placed upon the 
undeveloped or under-developed portions of the County Assessor parcels and 
final map properties within the Area of Benefit.  The assessments are based upon 
the type and size of forecasted land use of the highest and “best use” scenario.    
 
The maps, plats, and summary of the Assessment List, all of which define the 
Area of Benefit, will be delivered to the County Recorder for official recording 
once the updated Public Facilities Financing Plan is approved by the City 
Council.  Collection of the FBA is to occur at the time of building permit 
issuance, with payment made directly to the San Diego City Treasurer. 
 
 

Determination of Assessment Rates 
Assessments are calculated and levied against each undeveloped or under-
developed parcel based upon the type and size of development, which is expected 
to occur within the area of benefit.  The amount of the Facilities Benefit 
Assessment (FBA) is determined by using the following information:   
 

• Development schedule (in dwelling units and acres)  
• Composite EDU factors for each land use designation  
• Schedule of facility expenditures (in FY 2004 dollars) to be 

financed with monies from the FBA fund  
• Annual interest rate of 3% (applied to the cash balance)  
• Annual inflation rate of 5% (to determine the future costs 

of facilities that will be constructed in years beyond FY 
2004) 

• At the end of each fiscal year (June 30th), unpaid 
assessments are increased by the inflation factor.     

  
An individual developer will pay an assessment to the FBA fund, based upon the 
number of units, or acres, developed in a particular year.  Pursuant to the terms of 
a reimbursement agreement with the City, a developer may be issued credits 
against an assessment for expenditures related to providing facilities in lieu of 
paying a Facilities Benefit Assessment.   An approved reimbursement agreement 
with the City may also entitle a developer to cash from the FBA fund. 
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An assessment rate is calculated to provide sufficient money to meet the 
scheduled, direct payments for facilities provided by the FBA fund.  The base 
deposit rate also considers the timing of credits and reimbursements to be paid to 
developers for FBA funded facilities.  Table 4 lists the FY 2004 Facilities Benefit 
Assessment base deposit rate for Del Mar Mesa. 
 
Table 4 FY 2004 Assessment Rate 
 

LAND USE ASSESSMENT per UNIT/ACRE in 
FY 2004 DOLLARS 

SINGLE FAMILY (AR-1-1) UNITS $53,719 

SINGLE FAMILY (AR-1-2) UNITS $50,496 

MULTI-FAMILY UNITS $37,603 

COMMERCIAL ACRES $110,661 

 
 

Automatic Annual Increases  
Facilities Benefit Assessments are evaluated annually and adjusted accordingly to 
reflect the current economic conditions.  In years beyond FY 2004, the proposed 
increase reflects an inflation rate of 5% per year.  An inflation factor is used to 
provide automatic annual increases in the assessment rate and will be effective at 
the beginning of each fiscal year (July 1 through June 30).  The automatic 
increase provision is effective only until such time as the next annual adjustment 
is authorized by the San Diego City Council.  Thereafter, the subsequent Council-
approved annual adjustment will prevail.   
 
Assessments are calculated and levied against each undeveloped or under-
developed parcel based upon the type and size of development, which is expected 
to occur within the area of benefit.  The Del Mar Mesa Proposed FBA Schedule in 
Table 5, page 14, shows the projected rate of assessment for each category of land 
use during each year of community development.  For example, the proposed 
assessment for a single-family dwelling unit developed during FY 2004 is 
$53,719.  The commercial assessment is $110,661 per acre.  



Del Mar Mesa Public Facilities Financing Plan FY 2004 

14 

 
 
Table 5 Proposed Facilities Benefit Assessment 
 

FISCAL 
YEAR 

$/ 
SFDU1 

$/ 
SFDU2 

$/ 
MFDU 

$/ 
CAC 

2004 $53,719 $50,496 $37,603 $110,661 
2005 $56,405 $53,020 $39,483 $116,194 
2006 $59,225 $55,671 $41,458 $122,004 
2007 $62,186 $58,455 $43,530 $128,104 
2008 $65,296 $61,378 $45,707 $134,509 

 
Cash Flow Analysis 

The Del Mar Mesa Cash Flow, Table 8, page 17, presents an analysis of the Del 
Mar Mesa FBA.  For each fiscal year during the development of the community, 
the cash flow shows the difference between anticipated FBA revenues (including 
earned interest) and the expected capital improvement expenditures.   Interest 
earnings for cash on hand are compounded and based on an estimated 3% annual 
return. 
 
The City of San Diego considers historic data while predicting the effect of 
inflation on construction projects.  The Los Angeles/San Diego Construction 
Cost Index (CCI) and the Consumer Price Index (CPI) for San Diego are the 
two indices used by the City while conducting a cash flow analysis.  The 
historical information associated with the Los Angeles/San Diego Construction 
Cost Index and the Consumer Price Index for San Diego is shown in Tables 6 and 
7 on page 15.   
 
Since needed facilities are directly related to the community’s growth rate, 
construction schedules of facilities are contingent upon the actual development 
within the community.  Therefore, any slowdown in community development will 
require a modification to facility schedules and a new cash flow will be prepared.   
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Table 6 Los Angeles/San Diego Construction Cost Index 

 
 As reported by Engineering News Record 

YEAR CCI % 
CHANGE/YEAR 

1994 6475 1.79% 
1995 6517 0.65% 
1996 6522 0.08% 
1997 6571 0.75% 
1998 6673 1.55% 
1999 6832 2.38% 
2000 7056 3.28% 
2001 7073 0.24% 
2002 7440 5.19% 

 
 

 
Table 7 San Diego Consumer Price Index 
 

YEAR CPI % 
CHANGE/YEAR 

1994 154.3 2.59% 
1995 156.3 1.30% 
1996 159.8 2.24% 
1997 163.7 2.44% 
1998 166.0 1.41% 
1999 171.7 3.43% 
2000 179.8 4.72% 
2001 190.1 5.73% 
2002 195.7 2.95% 

 



Del Mar Mesa Public Facilities Financing Plan FY 2004 

16 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

                    This page is intentionally left blank. 
 
 
 
 



FY

SFD
1

SFD
2

M
FD

C
A

C $/SFDU1 $/SFDU2 $/MFDU $/CAC
INPUT $ 

PLUS 
INTEREST

PLANNED
CIP $

EXPENSES

NET
BALANCE FY

PRIOR 99 73 0 0 $2,315,125 PRIOR
2003 33 0 0 0 $43,852 $41,221 $30,697 $90,337 $1,517,949

$1,332,888
2004 71 32 0 3 $53,719 $50,496 $37,603 $110,661 $5,864,875 $4,519,791 $3,845,270 2004
2005 84 40 0 18 $56,405 $53,020 $39,483 $116,194 $9,049,664 $10,661,471 $2,233,463 2005
2006 62 30 0 7 $59,225 $55,671 $41,458 $122,004 $6,327,294 $2,537,955 $6,022,802 2006
2007 48 1 0 0 $62,186 $58,455 $43,530 $128,104 $3,234,785 $3,006,352 $6,251,235 2007
2008 9 0 0 0 $65,296 $61,378 $45,707 $134,509 $759,171 $2,335,778 $4,674,629 2008
2009 0 0 0 0 $68,560 $64,447 $47,992 $141,235 $132,083 $1,199,705 $3,607,008 2009
2010 0 0 0 0 $71,989 $67,669 $50,392 $148,296 $105,046 $850,961 $2,861,092 2010
2011 0 0 0 0 $75,588 $71,052 $52,912 $155,711 $90,685 $305,341 $2,646,436 2011
2012 0 0 0 0 $79,367 $74,605 $55,557 $163,497 $74,748 $935,229 $1,785,955 2012
2013 0 0 0 0 $83,336 $78,335 $58,335 $171,672 $37,567 $1,680,088 $143,434 2013

TO GO 274 103 0.00 28.00 $25,675,919 $28,032,671 $143,434 TOTAL

Note:
1) Values are rounded to the nearest dollar.
2) Annual inflation rate is 5%.
3) Annual interest rate is 3%.

CONTINUING APPROPRIATIONS

Table 8      Del Mar Mesa FBA Cash Flow

17
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Public Facilities Financing Plan 
 

Purpose 
The Public Facilities Financing Plan is prepared to ensure that all owners of 
undeveloped property will pay their fair share of the funding required to finance 
the community’s needed public facilities.  The Financing Plan applies to all 
property owners seeking to develop property, even if the subject property has an 
approved tentative or final map detailing its development.  The Public Facilities 
Financing Plan includes the following: 
 

• Development forecast and analysis  
• Capital Improvement Program  
• Fee schedule for a Facilities Benefit Assessment.   

 
This report will update the Public Facilities Financing Plan (Financing Plan) and 
the Facilities Benefit Assessment (FBA) for the development that is planned to 
occur in the community planning area known as Del Mar Mesa. 
 

Development Forecast and Analysis 
Development projections are based upon the best estimates of the property 
owners, developers, and City staff as they judge the future of the land market.  
Obviously, certain economic factors could adversely affect these development 
projections.  Higher interest rates, higher land and housing prices, an economic 
recession, and issues involving the transportation thresholds could slow or halt the 
development rate of Del Mar Mesa.  Conversely, a period of robust business 
expansion could significantly increase the rate of development.     
 
Residential 
In the FY 2002 Financing Plan, the anticipated residential development for Del 
Mar Mesa was estimated at 584 dwelling units.  The anticipated residential 
development has been reduced to 582 dwelling units; the designated best use for 
two parcels was determined to be open space.  A list of the types and amount of 
planned residential development can be found in Table 1 on page 4. 
 
Non-residential 
In the FY 2002 Financing Plan, the anticipated non-residential development for 
Del Mar Mesa was estimated to be 28 acres over a period of 5 years.  The non-
residential development forecast remains the same.  A list of the types and amount 
of planned non-residential development can be found in Table 1 on page 4.  
 
Transportation Phasing Plan 
The Del Mar Mesa Transportation Phasing Plan is included as an appendix (page 
A-1) to the Public Facilities Financing Plan.  The Transportation Phasing Plan 
was originally adopted as part of the Del Mar Mesa Specific Plan in 1996. The 
Phasing Plan was revised as part of the FY 2001 Financing Plan update to provide 
for an interim phase allowing issuance of additional building permits prior to 
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completion of Camino Santa Fe. This interim phase is dependent on completion 
of Carmel Mountain Road.  
 
 

Capital Improvement Program 
Future Public Facility Needs 
In order to better serve the Del Mar Mesa community, public facilities are needed 
in a number of project categories.  Those categories include: 
 

• Transportation 
• Park and Recreation 
• Fire 
• Library 
• Sewer/Water Lines (Utilities) 
• Police 
• Open Space 

 
Project locations are depicted in Figure 2 on page 9 and summarized in Table 9 on 
page 27.  Detailed project descriptions can be found in the Capital Improvement 
Program (CIP) sheets beginning on page 33.  The timing associated with 
individual projects is also summarized in Table 9 and on the corresponding CIP 
project sheets.     
 
Construction schedules of facilities are contingent upon actual development 
within the community because needed facilities are directly related to the growth 
rate of the community.  Therefore, any slowdown in community development will 
require a modification to the schedule in which needed facilities are planned.   
 
Changes to Capital Improvement Project List 
Since the approval of the Fiscal Year 2002 Financing Plan, Project 43-25 was 
combined with Project 43-26. Additional changes are outlined below: 
 
43-3 Del Mar Mesa Road.  Increased funding by $260,807 based on the road 

realignment and updated developer cost estimates. Funding moved from 
FY 2002-2004 to FY 2003-2005. 

 
43-4 Camino Santa Fe/Del Mar Mesa Road to SR-56. Increased funding by 

$3,835,000 based on the road realignment and updated developer cost 
estimates. Funding moved from FY 2004-2006 to FY 2004-2008. 

 
43-12 Traffic signal at Carmel Valley Road/Palacio Del Mar Entrance. Estimated 

cost increase of $34,000 will be shared between Del Mar Mesa FBA 
funding and Transnet funding, with construction completed in FY 2004. 

 
43-15 Community Park. Increased construction funding by $67,600 according to 

revised cost estimates based on most recently completed projects.  Del 
Mar Mesa’s funding share moved from FY 2012 to FY 2013. 
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43-19 Recreation Building. Increased construction funding by $235,000 
according to revised cost estimates based on most recently completed 
projects. 

 
43-20 Swimming Pool.  Increased funding by $65,000 according to revised cost 

estimates based on most recently completed projects. 
 

43-16 Fire Station 47. Del Mar Mesa’s contribution increased by $425,000 due 
to higher estimated construction costs. 

 
43-21 Police Station. Site improvements are the primary reasons for an increase 

to Del Mar Mesa by $180,000. 
 
43-17 Library.  Higher construction costs resulted in an increase to Del Mar 

Mesa by $180,000. 
 
43-22 30-inch Water Transmission Pipeline. Increased by $22,000 per updated 

developer cost estimate. 
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Fee Schedule for Facilities Benefit Assessments 
Annual Review 
The FBA Ordinance in the Municipal Code (Section 61.2212) provides for an 
annual adjustment of Facilities Benefit Assessments.   The annual review may 
reflect changes to any of the following:  
 

• Rate and amount of planned development 
• Actual or estimated cost of public facilities projects 
• Scope of the public facilities projects 
• Inflation rates 
• Interest rates 
• Comparative analysis of City approved discretionary 

permits 
 
Updated Project Costs 
This update includes an analysis by each of the sponsoring City departments of 
the project costs for each public facility project.  The costs estimates shown in this 
update have been revised and consider the following: 
 

• Impact of inflation 
• Competitive bids on similar projects  
• Modifications, if any, to the overall scope of the project.  

 
Proposed Fee Schedule 
The Del Mar Mesa Proposed FBA Schedule in Table 5, page 14, shows the 
proposed rate of assessment for each category of land use during each year of 
community development.  The proposed assessment schedule includes an increase 
of 22.5% over the rate for FY 2003 due to increased project costs and the impact 
of inflation.   
 
 

Financing Strategy 
The primary responsibility for providing needed public facilities in Planned 
Urbanizing Areas lies with the developers according to the General Plan and City 
Council Policy (Section 600-28).  As such, the developers will provide a majority 
of the needed public facilities for Del Mar Mesa as a part of the subdivision 
process.  Public facility projects that benefit a population larger than the 
local/adjacent development may be financed by using the following alternative 
methods: 
 
Facilities Benefit Assessment (FBA)  
This method of financing fairly and equitably spreads costs while following the 
procedures specified in City Council Ordinance O-15318, as adopted on August 
25, 1980.  A Facilities Benefit Assessment results in a lien being levied on each 
parcel of property located within the Area of Benefit.  The liens ensure that 
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assessments will be collected on each parcel as development occurs and will be 
renewed annually with each update to the Financing Plan.  The liens will be 
released following payment of the FBA. 
 
Development Impact Fee (DIF) 
This method of financing equitably spreads the costs of facilities required by 
development.  A Development Impact Fee does not create a lien on the property 
for the collection of fees within the Area of Benefit.  A Development Impact Fee 
allows for a credit of existing uses for redevelopment or expansion to a higher 
intensity use. 
 
Assessment Districts 
Special assessment district financing, such as the Municipal Improvement Acts of 
1913/1915, may be used as a supplementary or alternative method of financing 
facilities such as streets, sidewalks, sewers, water lines, storm drains, and lighting 
facilities.  Assessment districts are beneficial in that they provide all of the 
funding needed for a particular public facility project in advance of the projected 
development activity.  However, assessment districts also create a long-term 
encumbrance of the benefiting property and require that the funds be repaid over 
an extended period of time.  Assessment districts also require the approval of a 
majority of the property owners in order to establish the district. 
 
Community Assessment District (CFD) 
State legislation, such as the Mello-Roos Act of 1982, has been enacted to 
provide a method of financing public facilities in new and developing areas.  A 
Mello-Roos is also known as a Community Facility District (CFD).  The 
formation of such Community Facility Districts may be initiated by 
owner/developer petition.  Mello-Roos districts also require the approval of a 
majority of the property owners in order to establish the district, as clarified by 
Council Policy 800-3. 
 
Developer Construction 
With approval of the San Diego City Council, developers may elect to construct 
some public facility projects in lieu of, or for credit against, paying a Facilities 
Benefit Assessment (Council Policy 800-12).  Facility costs in excess of the FBA 
fee obligation may be reimbursed to the developer from the FBA fund, subject to 
the availability of funds and pursuant to the terms of a reimbursement agreement 
that has been approved by the City Council. 
 
Reimbursement Financing for Water and Sewer Facilities 
This method of financing is outlined in Council Policy 400-7.  It is commonly 
used when the first developer/sub-divider in an area is required to construct the 
necessary water and sewer facilities for an entire developing area.  These 
agreements are approved by the San Diego City Council.  Reimbursement to the 
first developer/sub-divider can occur over a period of time as long as 20 years or 
until all of the subsequently developed lands have participated in the 
reimbursement, whichever occurs first.   
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State/Federal Funding 
Certain public facilities may be determined to benefit a regional area that is larger 
than the community planning area.  Such projects may be appropriately funded by 
either the State, Federal Government, or by a combination of the two.  The first 
phase of State Route 56 (project T-1.1), for example, has been shown in this 
financing plan as having state funding. 
 
Cost Reimbursement District (CRD) 
Occasionally, a developer/sub-divider is directed to construct public 
improvements that are more than that which is required to support its individual 
property/development. A Cost Reimbursement District provides a mechanism 
by which the developer/sub-divider may be reimbursed by the property owners 
who ultimately benefit from the improvement.  Reimbursement is secured by a 
lien on the benefiting properties with the lien due and payable only upon 
recordation of a final map or issuance of a building permit, whichever occurs first.   
 
Development Agreement 
This method permits a developer to enter into an agreement with the City of San 
Diego where certain rights of development are extended to the developer in 
exchange for certain extraordinary benefits given to the City.   
 
 

General Assumptions and Conditions 
In connection with the application of the above methods of financing, the 
following general assumptions and conditions will be applied: 
 

1. Except for those projects that are identified as FBA funded, developers 
will be required to provide facilities that are normally provided within the 
subdivision process as a condition of tentative subdivision map approval.  
These projects include but are not limited to traffic signals (except as 
noted), local roads, and the dedication or preservation of Open Space 
located within the proposed development(s).  A Mello-Roos 1913/1915 
Act, or other type of reimbursement district, however, may fund such 
projects if the project(s) and applicant(s) qualify for this type of project 
financing.  

 
2. Commercial and industrial land will be assessed FBAs for infrastructure 

(including transportation), police, fire, and utility facilities.  However, 
developers of commercial and industrial land will not be assessed for park 
and recreation or library facilities since those facilities primarily serve the 
residential component of the Del Mar Mesa community.  In the future, if a 
basis is developed for charging non-residential development for the cost of 
park and recreation and library facilities, their fair share can be evaluated 
at that time.   
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3. Annual reviews may be performed to evaluate performance of the program 
and to consider the continuing commitments related to the completion of 
needed facilities.  Project costs and assessments shall be evaluated for all 
portions of the program. 

 
4. The developer, or permittee, shall pay the FBA as a condition of obtaining 

building permits. 
 

5. A developer, or group of developers, may propose to build or improve an 
FBA funded facility that is identified in the Capital Improvements 
Program.  Upon City Council approval, the developer(s) may enter into an 
agreement to provide the facility in lieu of, or as credit against the 
payment of an FBA, provided that adequate funds are available in the 
FBA fund.  The amount and timing of the credit being sought by the 
developer(s) must coincide with the expenditure of funds depicted on the 
CIP sheet for the respective project.  Should the approved, final cost of the 
facility exceed the amount of credit being sought by the developer(s), the 
developer(s) may be reimbursed from the FBA fund for the difference, 
subject to the approved reimbursement agreement and the availability of 
funds.  If two developers are entitled to cash reimbursement during the 
same fiscal year, then the first agreement to be approved by the City 
Council shall take precedence over subsequent agreements approved by 
the City Council.  

 
6. As FBA assessments are collected, they shall be placed in a City fund that 

provides interest earnings for the benefit of Del Mar Mesa. 
 

7. At the time of building permit issuance, an FBA credit will be provided in 
the amount of any “Park Fees” collected pursuant to Sections 96.0403 and 
102.0406.06.01 of the San Diego Municipal Code (adopted by Council 
Resolution R-261231 on July 23, 1984) because the FBAs shown in this 
Financing Plan provide for 100% funding of the acquisition and 
improvement costs addressed in the above referenced Municipal Code 
sections. 

 
8. The Development Schedule, shown in Table 1 on page 4, is an estimated 

schedule and is based on the latest information available at the time this 
Financing Plan was adopted.  Future approvals and/or modifications of 
precise plans and/or discretionary permit applications may either increase 
or decrease the extent of development proposed within Del Mar Mesa.   

 
9. Most public facilities identified in the Financing Plan are either 

“population based” or “transportation based”.  The estimated year(s) in 
which funds are budgeted for a given project should not be considered as a 
binding commitment that the project would actually be constructed in that 
year.  With each annual update, actual permit activity and corresponding 
population projections, coupled with additional traffic study information 
obtained since the last update, will be evaluated to determine the most 
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appropriate year in which to budget the need for each remaining project.  
As such, the budgeted year for a given project is subject to change with 
each update to the Financing Plan. 

 
10. Only those roadways that have been designed as a four-lane facility or 

larger have been considered in this Financing Plan as being funded by 
the FBA.  All other roadways located within Del Mar Mesa will be the 
responsibility of the developer/sub-divider and are not reflected in the 
FBA calculations. 

 
11. An FBA shall be paid by all categories of private development, 

including affordable housing projects. 
 
 

Developer Advance 
It is anticipated that a number of the projects, which have been identified as being 
FBA-funded, are to be constructed by developers in Del Mar Mesa.  Subject to the 
terms of a reimbursement agreement, a developer may actually start construction 
of a project before there are sufficient FBA funds available to provide either cash 
reimbursement or credit against the developer’s obligation to pay an FBA.  In 
other words, the “need” for the project may occur before there are FBA funds 
available to cover the cost of the project.  Additionally, a developer may have 
accumulated credits from one or more other FBA-funded projects such that the 
developer is unable to use credits as fast as they have been earned.  In these cases, 
the CIP project sheets will show the fiscal year in which it is anticipated that the 
developer will advance the cost of the project, also known as a Developer 
Advance (DEV. ADVANCE).  
 
The project sheet will indicate the fiscal year in which it is anticipated that funds 
will be available to reimburse or when the developer would take credits against 
their obligation to pay an FBA.  Subject to the availability of funds, the year(s) in 
which reimbursement or credit for the Developer Advance occurs may be 
accelerated to the fiscal year in which the Developer Advance is extended.   
 
Contributions by the City 
Contributions made by the City or other public entity toward the cost of facilities 
are specified in the individual Capital Improvement Project sheets following 
Table 9, and beginning on page 27. 
 




